CITY COUNCIL AGENDA ITEM COVER MEMO

Agenda Item Number

Meeting Type: Regular Meeting Date: 2/27/2014
Action Requested By: Agenda Item Type
Engineering Resolution

Subject Matter:

Modification No. 2 to Agreement with Brasfield & Gorrie, L.L.C.

Exact Wording for the Agenda:

Resolution authorizing the Mayor to modify the agreement with Brasfield & Gorrie, L.L.C. for
Project Management Services for Redstone Gateway Package I and Package J, Project No. 65-
13-SP20, by Modification No. 2

13-152 & 13-975

Note: If amendment, please state title and number of the original

Item to be considered for: Action Unanimous Consent Required: No

Briefly state why the action is required:; why it is recommended; what Council action will
provide, allow

and accomplish and; any other information that might be helpful.

This contract modification is to extend the contract performance date for Project Management
services on the Redstone Gateway Project. There is no change in the contract amount. New end
date: December 31, 2014. Account No. N/A-Time Extension Only, no additional funds required.

Associated Cost:L ] Budgeted Item: Select...

MAYOR RECOMMENDS OR CONCURS: Select...

Department Head: %ﬂ% . Date: °2/ 2/ / / (/

revised 3/12/2012
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ROUTING SLIP

CONTRACTS AND AGREEMENTS

Originating Department: Engineering Council Meeting Date: 2/27/2014
Department Contact: Lynn Majors Phone # 256-427-5201

Contract or Agreement: Modification No. 2

Document Name: Brasfield Gorrie Package I and J Project No. 65-13-SP20

City Obligation Amount: N/A
Total Project Budget: N/A

Uncommitted Account Balance: N/A
Account Number: N/A

Time Extension Only, no additional funds required.

Procurement Agreements

Not Applicable Not Applicable
Grant-Funded Agreements

Not Grant Name:

E=———A__

Applicable

Department ) Signature Date

2[o(] 14

1) Originating

2) Legal

3) Finance

4) Originating

5) Copy Distribution
a. Mayor's office
(1 copies)
b. Clerk-Treasurer
(Original & 2 copies)




RESOLUTION NO. 14-

BE IT RESOLVED by the City Council of the City of
Huntsville, Alabama, that the Mayor be, and is hereby authorized,
in Huntsville, Alabama, on behalf of the City of Huntsville, a
municipal corporation in the State of Alabama to enter into
Modification No. 2 to the Agreement with Brasfield & Gorrie,
L.L.C., adopted and approved on the 28th day of February, 2013,
by the City Council of the City of Huntsville, Alabama by
Resolution No. 13-152, and amended on the 5th day of December,
2013, by Resolution No. 13-975, as attached hereto.

BE IT FURTHER RESOLVED that the contract completion date be
modified from March 1, 2014 to December 31, 2014. Agreement is
substantially in words and figures similar to that document
attached hereto and identified as "Modification No. 2 to
Agreement between City of Huntsville and Brasfield & Gorrie,
L.L.C. for Project Management Services for Redstone Gateway
Package I and Package J, Project No. 65-13-5P20, as adopted by
Resolution No. 13-152 of February 28, 2013, and amended by
Resolution No. 13-975 of December 5, 2013” consisting of a total
of three (3) pages and the date of February 27,2014, appearing on
the margin of the first page, together with the signature of the
President or President Pro Tem of the City Council, and an
executed copy of said document being permanently kept on file in
the Office of the City Clerk of the City of Huntsville, Alabama.

ADOPTED this the 27th day of February , 2014.

President of the City Council of
the City of Huntsville, Alabama

APPROVED this the 27th day of February , 2014.

Mayor of the City of Huntsville,
Alabama



STATE OF ALABAMA ) Modification No. 2 to Agreement between
the City of Huntsville and Brasfield &

COUNTY OF MADISON ) Gorrie, L.L.C. for Project Management
Services for Redstone Gateway Package 1
and Package J, Project No. 65-13-SP20, as
adopted by Resolution No. 13-152 of
February 28, 2013, and amended by
Resolution No. 13-975 of December 5, 2013

THIS IS MODIFICATION NO. 1 TO AN AGREEMENT entered in on the
28th day of February, 2013, in the amount of ONE HUNDRED TWELVE THOUSAND
THREE HUNDRED TEN AND NO/100 DOLLARS ($112,310.00), and amended on the
5th day of December, 2013, in the amount of THIRTY THOUSAND AND NO/100
DOLLARS ($30,000.00), for a revised total contract amount of ONE HUNDRED
FORTY-TWO THOUSAND THREE HUNDRED TEN AND NO/100 DOLLARS
($142,310.00). The original Agreement is hereby amended by Modification No. 2 dated
February 27, 2014, by and between the City of Huntsville, Alabama, a municipal
corporation in the State of Alabama (Owner) and BRASFIELD & GORRIE, L.L.C,
(PROJECT MANAGER).

WITNESSETH

WHEREAS, the firm identified as the PROJECT MANAGER to the Agreement
dated February 28, 2013, and amended on December 5, 2013, has proposed a change to
the Original Agreement. This modification delineates a change to extend the contract
completion date to December 31, 2014.

NOW THEREFORE, in consideration of the mutual covenants set forth herein,
the Owner and the PROJECT MANAGER agree to the following modifications to the
agreement:

1. Brasfield & Gorrie, L.L.C. will provide for extension of contract
completion date to December 31, 2014.

2. Item #1 shall be performed in accordance with the original agreement
dated February 28, 2013 and approved by the City Council by Resolution
No. 13-152.

3. The terms of this contract modification and the execution thereof is not in
any way to be viewed as a waiver on the part of the Owner of any of its
rights pursuant to the Contract.

President of the City Council of the City of
Huntsville, AL
Date: February 27, 2014




4. All other terms and conditions remain unchanged.

IN WITNESS WHEREOF, the parties have entered their hands and seals and
attest to the same with the signature of the Mayor being the official act of the said
municipality in accordance with his duly constituted authority.

THE CITY OF HUNTSVILLE, ALABAMA,
a municipal corporation

By:

Tommy Battle
Its Mayor

ATTEST:

Charles E. Hagood
City Clerk-Treasurer

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Tommy Battle and Charles E. Hagood, whose names as Mayor and City
Clerk-Treasurer of the City of Huntsville, a municipal corporation, are signed to the
foregoing instrument, and who are known to me, acknowledged before me on this day
that, being informed of the contents of the instrument, they, in their capacity as such
officers, executed the same with full authority for and as the act of said corporation on
the day the same bears day.

GIVEN under my hand and official seal this the day of 2014.

Notary Public
My Commission Expires:



PROJECT MANAGER: BRASFIELD &
GORRIE, L.L.C.

By:

ATTEST:

STATE OF ALABAMA )
COUNTY OF JEFFERSON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that William L. Steed, Jr., as Vice President and Division Manager, is signed to
the foregoing instrument, and who is known to me, acknowledged before me on this day
that, being informed of the contents of the instrument, he, in his capacity as such officer,
executed the same with full authority for and as the act of said Corporation on the day the
same bears day.

GIVEN under my hand and official seal this the day of 2014,

Notary Public
My Commission Expires:



